REQUEST FOR COUNCIL ACTION MEETING \"\’> -

DATE:  __2/3/03
AGENDA SECTION: ORIGINATING DEPT: ITEM NO.
CONSENT AGENDA Public Works D- \q
ITEM DESCRIPTION: Feasibility Report and Request for Hearing for: (J9714) PREPARED BY:
Construction of 23rd Ave SW from 2nd St SW to Fox Valley Dr (2 Kelm

This is a Feasibility Report and a request for hearing for the following local improvement project:

Project Number & Name

City Project 6323-3-00 (J9714) State number S.A.P. 159-146-01

“Construction of 23rd Ave SW from 2nd St SW to Fox Valley Dr’

Project Backqround

This project will include new concrete curb & gutter and bituminous pavement in the area from 2nd St SW to Fox
Valley Drive SW. A portion of this project will be new construction the remainder will be reconstruction of the
existing 23rd Ave street.

This project is included in the 2003 — 2008 Capital Improvement Program, item #13, page 32. The City Council
authorized preliminary design of the project January 23, 2001and final design on November 4, 2002. Public Works
held an informational meeting for property owners abutting the project December 12, 2002.

The construction will conform to State Aid standards with a cost estimated of $1,316,896. Funding for the project
will come from Municipal State Aid System (MSAS) funds and from assessments of abutting property owners.

Estimated Project Costs

Feasibility
Cost

Construction:

2200 Bituminous Pavement Rehab $681,300.00)
'aao7 Sidewalk _$58,800.00
Storm Sewer Repairs/Upgrades $293,700.00
Watermain Replacement $71,000.00
Sanitary Sewer $71,000.00
Sub Total $1,175,800.00

iEng!neerlngI Interest, Contingencies 12% $141,096.00
TOTAL $1,316,896.00

Project Cost Distribution

$48,608.38

$42 874.02
Special Assessments - Storm Sewer $37,500.00
Developer Funds $325,552.24
City Funds - (Water Utility) $79,520.00
City Funds - (MSAS Funds) $782,841.35
TOTAL $1,316,896.00
Distribution Percentages:
Special Assessments 34.52%
City Street Share 65.48%|

Special Assessments for the street will be assessed at the 2003 rates.

COUNCIL ACTION REQUESTED:

1. Adopt a resolution receiving the Feasibility Report.

2. Adopt a resolution ordering a Project Hearing to be held for March 3, 2003.
3.  Adopt the resolution ordering the preparation of the Assessment Roll.

4.  Adopt the resolution ordering an Assessment Hearing March 3, 2003.
Attach: Feasibility Report

COUNCIL ACTION: Motion by: Second by: to:




REPORT ON THE FEASIBILITY OF A PROPOSED LOCAL
IMPROVEMENT PROJECT FOR:

CONSTRUCTION OF 23RD AVE SW FROM 2ND ST SW
TO 3,500FT SOUTH

January 27, 2003

Honorable Mayor & Common Council
City of Rochester, Minnesota

This is Feasibility Report for following project: Construction of 23rd Ave SW from 2nd St SW to
3500 ft South. The project was included in the 2003 — 2008 Capital Improvement Program, item
#13, page 32. )

Feasibility Report

We report the project is feasible and recommend its construction in the year 2003 based on the
current condition of the street and participation by the abutting property owners.

This project will include new concrete curb & gutter, sidewalk, storm sewer, and bituminous
pavement in the area from 2nd St SW to 3,500 ft South. A portion of this project will be new
construction the remainder will be reconstruction of the existing 23rd Ave street.

The south end of this project will connect to a new portion of 23“’ Ave SW being built by the
Developer. The Developer's project will extend the avenue to a connection with Fox Valley Drive.

The existing 23™ Ave SW from o™ Street SW to Gates Drive was a township gravel road built prior
to the 1940-50's. In the last 10-15 years the Township overlaid the gravel roadway with
bituminous. The rural bituminous roadway was reconstructed with watermain and sanitary sewer
from 2™ to 4™ Street in 1992 and from 4" to Gates Drive in 1995 as those sections became
annexed into the City.

We recommend that the project be constructed and funded in accordance with the City's
Comprehensive Pavement Management Strategy (CPMS). The CPMS is an objective, cost-
effective program for the preservation, rehabilitation and reconstruction of the City’s infrastructure.
The most cost-effective strategy at this time for this street is reconstruction.

A reconstruction project would typically involve the following items of work:
Removal of existing roadway and gravel base

Construction of new storm sewer

Construction of an aggregate foundation for the street
Construction of new concrete curb and gutter

Surfacing of the entire street with bituminous asphalt

Upgrade drive approaches to concrete

Construction of 5-foot wide Sidewalk on both sides of street
Construct Boulevard areas, placement of top soil and sod
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JANUARY 29, 2003

This report and the estimated costs for the project are prepared without the benefit of field
surveys, soils boring or completed plans and specifications:

Feasibility
Cost

Construction:

12200 Bituminous Pavement Rehab $681,300.00)
8307 Sidewalk 58,800.00
Storm Sewer Repairs/Upgrades $293,700.00
Watermain Replacement $71,000.00
Sanitary Sewer $71,000.00
Sub Total $1,175,800.00
IEnglneeringl Interest, Contingencles 12% $141,096.00
TOTAL $1,316,896.00

Assessment Distribution:
Frontage:

The cost of street resurfacing, as established by City Council Policy, for the year 2003 will be used-

for this project as follows:

Residential Zones............. $ 12.16 per assessable foot _

) 2003 Total
Street Resurfacingmates ft ft Cost
Residential Zones $12.16 | 3,997.40f $48,608.38
Subtotal $48,608.38

Sidewalk:

The new 5 foot wide sidewalk installed on both sides of the street are assessed by the square
foot, based on a 4 foot width and are assessed directly to the abutting property owner at the

following rates:

4" SIEWEIK .......coeerneiereeeersearioeesnreersaiossioesssrsessonsorsasssssasss $3.00 per square foot
New construction 2003 Total
Sidewalks sq. ft sq. ft Cost
4" Sidewalk (residential) $3.00 | 14,291.34] $42,874.02
Subtotal $42,874.02

Storm Sewer:

In the area where only storm sewer work is being completed, the storm sewer is calculated on a
per lot basis. The assessments will be assessed directly to the abutting property owner at the

following rates:

Storm Sewer Only........cocvveiveneimniniininineee. $6,250 per Lot
New Construction 2003 Total
Storm Sewer Lot Lot Cost
Storm Sewer lump sum calculated per lot $6,250.00 6.00] $37,500.00
Subtotal $37,500.00
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Developer Contribution:

The developer contributions used for this project are as follows:

JANUARY 29, 2003

Developer 2003 Total
L\lﬁw Construction ft Cost
Thompson Estate = Actual Cost $780.00 300.00} $234,000.00
Michael Young $127.08 720.43] $91,552.24
Subtotal $325,552.24
Project Distribution:

Distribution:

Special Assessments - Curb & Gutter $48,608.38

Special Assessments - Sidewalk $42 874.02

Special Assessments - Storm Sewer $37,500.00

Developer Funds $325,552.24

City Funds - (Water Utility) $79,520_.00

City Funds - (MSAS Funds) $782,841.35

TOTAL $1,316,896.00
Distribution Percentages:

Special Assessments 34.52%
City Street Share 65.48%
TOTAL 100.0%

Submitted for your consideration:

Russell Kelm, PE
Design Engineer

PAPROJECTSY-PROJJITI A Designi Docs\feasibility Repon. DOC

Douglas Nelson, PE

Engineering Manager




JANUARY 29, 2003

Construction of 23rd Ave SW from 2nd St SW to Fox Valley Drive SW
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BUDGET AND ASSESSMENT SCHEDULE
FOR CONSTRUCTION CONTRACT

JANUARY 29, 2003

Project No:|6323-3-00

Date:l

January 29, 2003

J No:|9714

Description:|Construction of 23rd Ave SW from 2nd St SW to 34001t South

Feasibility
Cost

Engineer Estimate
Cost

Contract
Cost

Final
Cost

Construction:

$681,300.00,

$58,800.00

$293,700.00

$71,000.00

$71,000.00

$1,175,800.00

$141,096.00

$1,316,896.00

$48,608.38|

$42,874.02

___ $37.500.00

Developer Funds

$325,552.24

City Funds - (Water Utility)

$79,520.00

$7682,841.35

City Funds - (MSAS Funds)

TOTAL

$1,316,896.00

IDlstrlbutlon Percentages:

34.52%
65.48%
100.0%
Notes:
Make Initial Disbursement from P. 1. R. Fund
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